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1. Purpose.

This regulation prescribes procedures for the
use of design-build contracting by elements of
the U.S. Army Corps of Engineers (USACE).

2. Applicability.

This regulation applies to all HQUSACE
elements, major subordinate commands (MSC),
districts, laboratories, and field operating
activities (FOA) in the planning and execution of
design-build projects, except military family
housing and projects using nonappropriated
funds (see paragraphs 8.d. and 8.e.).

3. References.

Appendix A provides a listing of  the references
within this ER.

4. Distribution.

This regulation is approved for public release,
distribution is unlimited.

5. Explanation.

a. "Acquisition Strategy" means evaluation
of factors indicated in Appendix B as they relate
to a project for design and construction, or a
summary of the salient acquisition factors from
a project's acquisition plan prepared in
accordance with FAR.

b. The terms "design," "design-bid-build,"
and "design-build" are defined in FAR 36.102.

c. "Performance specifications" state the
Government's needs and requirements in terms
that indicate required results, the criteria for
verifying compliance of the specifications, and
state the requirements and criteria without
stating how to achieve the results.

d. "Prescriptive specifications" (also
referred to as "design specifications") explicitly
state  the design solution in terms of the
materials, systems and processes to be used.

6. Objectives.

The objectives are the appropriate selection of
design-build as one of a variety of methods of
contracting available for construction of a
project, and the appropriate development and
execution of a design-build contract.

7. Policy.

a. USACE will continue using the traditional
facilities acquisition method of "design-bid-build"
as appropriate.  Other non-traditional facilities
acquisition procedures, including "design-build,"
will also be considered.  Emphasis on efficient
delivery of projects is a primary criterion in
acquisition planning; it would be a disservice to
USACE customers and American taxpayers to
do otherwise.
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b. The responsible USACE command will
evaluate applicable contracting methods,
including design-build, and implement the most
appropriate process.  The evaluation should
consider factors as indicated in Appendix B,
including whether customer requirements have
been fully defined, the size and complexity of the
project, time constraints, compatibilities and
experiences of potential contractors, and the
capabilities and experiences of the USACE
command with the proposed contracting method.

c. USACE commands must work with their
customers at the earlier stages of project
planning to determine the acquisition strategy
and seek the  approval as indicated in this ER.

8. Use of Design-Build and Two-Phase
Design-Build.

a. FAR 36.104 states that the use of
design-bid-build, two-phase design-build,
design-build under other FAR Parts (including
Parts 14 and 15), and under 10 U.S.C. 2862 is
authorized.

b. Military services and agencies are
specifically authorized by 10 U.S.C. 2862 to
enter into design-build contracts for military
construction.  The authority is limited to a
contract award to a single contractor to perform
both design and construction of a facility using
approved "performance specifications" under a
firm-fixed-price contract.

(1) Design-Build Instructions (DBI),
available as indicated in Appendix A, provide
guidance and criteria for using design-build
contracting.

(2) Architectural and Engineering
Instructions (AEI), “Technical Requirements for

 Design-Build, Military Construction,” available
as indicated in Appendix A, provide guidance for
preparing technical aspects in a design-build
contract request for proposal (RFP) for military
construction.

c. Civil Works Design-Build. 

(1) Design-build contracting is authorized for
Civil Works projects only when:

(a) use of design-build contracting is
specifically addressed in an executed Project
Cooperation Agreement (PCA);

(b) construction has been authorized and
Construction General (CG) or Missouri River
and Tributaries (MR&T) construction funds are
used;

(c) based on sound acquisition strategy as
indicated in Appendix B and the DBI;

(d) full funding is available at the time the
contract is awarded; and

(e) approved by HQUSACE (CECW-ZA
through CECW-EP).

(2) The use of design-build is unlikely to be
appropriate for large, complex civil works
projects.  However, in the case of a large project
authorized for construction, a portion of the
project may be a candidate for design-build
contracting, e.g., a visitor center in conjunction
with a lock and dam project.

d. Non-Appropriated Fund (NAF) Design-
Build.  Authorities, policies, and procedures for
NAF projects are prescribed by the authorities
having jurisdiction for the respective NAF
program; i.e., Army NAF contracting is governed
under DoD Instruction 4105.67 supplemented by
Army Regulation 215-4 and 
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other criteria and guidance from the Community
Family Support Center (CFSC).

e. Military Family Housing.  Title 10 U.S.C.,
Subchapter II, Military Family Housing, Sections
2821 through 2836, provide statutory
requirements for family housing.  The military
services have been using design-build
procedures since Fiscal Year 1973.  Provisions
in this ER do not apply to or change the current
processes in the Army Family Housing Program
and its implementation.  ER 1110-1-104, Family
Housing Design, and AEI, Army Family Housing,
available as indicated in Appendix B, provide
current guidance and criteria for Army projects
using design-build procedures.

9. Solicitations.

a. Solicitation methods.

(1)  FAR 36.303-2 requires use of FAR Part
15 procedures for two-phase design-build
contracting.

(2)  Proper use of other design-build
procedures in most cases will require use of
FAR Part 15 procedures. Use of two-step sealed
bidding as described in FAR Subpart 14.5 might
occasionally be appropriate, but use of this
method requires award of the contract to the
lowest priced technically acceptable offer. The
use of sealed bidding, as described in FAR
Subparts 14.1 through 14.4, is seldom
appropriate, except for small routine projects.

b. Defining requirements.  Use of design-
build contracting requires that the customer
define the project's functional requirements, that
USACE command define the design technical
requirements, and that the solicitation include
those fully defined requirements.

c. Design-build solicitations and contracts
shall be prepared in accordance with EFARS
14.201-1, which prescribes a USACE format for
construction documents.

10. Procedures.

a. HQUSACE.

(1)  The authority to approve the use of all
types of design-build contracting is hereby
delegated to MSC, except for Civil Works
projects.  This authority is redelegable to district
commands in accordance with the procedures in
paragraphs 10.b.(1) and its subparagraphs.

(2) The Director of Civil Works oversees
planning, programming, and implementation of
civil works programs. Procedures to obtain
approval by CECW to use design-build on civil
works projects are provided by paragraph
10.b.(5). 

(3) HQUSACE may approve or recommend
the use of design-build.

(4) Recognizing the need for a USACE focal
point for the oversight and development of
policy, procedures and guidance related to
nontraditional facility acquisition, the
Nontraditional Acquisition Team (NAT) has been
established in HQUSACE.  As part of
maintaining the oversight on the use of design-
build, the NAT reviews design-build approval
requests, reviews the formal procedures for
design-build that USACE elements propose for
their organization, and tracks the performance of
the use of design-build in USACE.  The NAT
includes members from CECC-C, CECW-E,
CEMP-C, CEMP-E, CEMP-M, CEPR-P, and
CERE-A in a "corporate" approach.  The NAT
operates under the general direction of the
Deputy Director of Military Programs (CEMP-
ZB).
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b.  USACE Commands.

(1) MSC and district commands shall
develop formal procedures for executing design-
build projects.  This ER and the DBI provide the
foundation for those procedures. 

(a) Each MSC shall forward their formal
procedures for design-build contracting through
HQUSACE (CEMP-EA) for CEMP-ZA approval.

(b) Each district command shall submit their
formal design-build procedures to their MSC for
review and approval.

(c) Each MSC shall review formal design-
build procedures of the district commands in
their geographical area of responsibility.  District
command formal design-build procedures shall
be approved by the MSC only  when the
procedures are determined to be consistent with
the Federal Statutes and  Regulations,
Executive Orders applicable to design-build,
consistent with the criteria and guidance
referenced in this ER, and consistent with the
MSC design-build procedures approved by
HQUSACE.

(d)  Design-build approval authority may be
delegated by the MSC to district commands that
have MSC approved formal design-build
contracting procedures and have demonstrated
a good design-build performance record.

(e) An information copy of approved district
command design-build procedures  shall be
forwarded by the approving MSC to HQUSACE
(CEMP-EA), which will coordinate in HQUSACE
with the NAT.  HQUSACE should be consulted
for advice about unusual and controversial
projects.

(2) The selection of design-build or any

other contracting method to acquire facilities is
the responsibility of the contracting agency,
which is USACE as a DoD construction agent.
Often a customer may request or approve the
use of design-build on their project.  The request
or approval by a customer to use design-build
procedures does not relieve the contracting
[design] agency from the responsibility of
acquisition planning.  USACE commanders are
encouraged to take a "corporate" approach
similar to HQUSACE, work with their customers
at the earliest stages of project planning to jointly
develop acquisition strategies and plans
(addressing whether design-build contracting is
appropriate), and develop a project management
plan to implement the design-build process. 

(3) Any USACE command proposing to use
design-build contracting under 10 U.S.C. Section
2862 authority with MCA funds shall request and
obtain approval from the MSC designee.  The
request shall include the acquisition strategy
described in Appendix B.

(4) Any USACE command proposing to use
design-build contracting under 10 U.S.C. Section
2862 authority with military construction funds
other than MCA shall request and obtain
approval from  the MSC designee; for example,
approval requests for Air Force projects are
submitted to the MSC designee.  The request
shall be accompanied by the acquisition strategy
described in Appendix B, and a copy of the
approval from the military service  Secretary
concerned or the designee.

(5) Any USACE command proposing to use
design-build contracting for a Civil Works project
shall request approval from HQUSACE (CECW-
ZA through CECW-EP) and include the
acquisition strategy described in Appendix B.
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11.  Information Sources.

Guidance concerning the use of design-build
contracting is contained in the DBI for Military
Construction, developed by the NAT
representatives in HQUSACE.  Specific
questions related to design-build discussed in
the DBI should be forwarded through the MSC to
the following HQUSACE offices:

a. CECC-C for legal issues.

b. CEMP-C for construction issues. 

c. CEMP-E for design technical issues.

d. CEMP-M for management issues. 

e. CEPR-P for contracting issues.

f. CERE-A for real estate issues.

g. CECW-EP for Civil Works issues.

FOR THE COMMANDER:

2 Appendices:    OTIS WILLIAMS
APP A - References    Colonel, Corps of Engineers
APP B - Acquisition Strategy Factors    Chief of Staff
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APPENDIX A

REFERENCES

1. Title 10 United States Code, Section 2305a.

2. Title 10 United States Code, Section 2862.

3. Federal Acquisition Regulation (FAR) Parts
14, 15 and 36.

4. Department of Defense FAR Supplement
(DFARS) and U.S. Army Corps of Engineers
FAR Supplement (EFARS), Parts 14, 15 and 36.

5. Department of Defense Instruction 4105.67,
Nonappropriated Fund Procurement Policy.

6. Army Regulation 215-4, Nonappropriated
Fund Contracting.

7. Engineer Regulation 1110-3-104, Family
Housing Design.

8. Architectural and Engineering Instructions
(AEI), Army Family Housing;

(a) Printed copies (as quantities last)
obtained from the Center for Standardization of
Army Family Housing, Norfolk District Engineer
Office (CENAO-DA), 803 Front Street, Norfolk,
VA 23510-1096, or  

(b) View and print the AEI from the
Worldwide Web Internet site for USACE
http://www.hnd.usace.army.mil/techinfo/index.
htm.

9. Architectural and Engineering Instructions
(AEI), Technical Requirements for Design-Build,
Military Construction;

(a) Printed copies (as quantities last)
obtained from the Mobile District Engineer Office
(CESAM-EN-MN), P.O. Box 2288, Mobile, AL
36628-0001, or  

(b) View and print the AEI from the
Worldwide Web Internet site for USACE
http://www.hnd.usace.army.mil/techinfo/index.h
tm.

10. Design-Build Instructions (DBI), for Military
Construction, may be obtained from three
sources:

(a) Printed copies (as quantities last)
obtained from the Huntsville Engineering and
Support Center (CEHNC-ED-ES), P.O. Box
1600, Huntsville, AL; 

(b) View and print the DBI from the
Construction Criteria Base (CCB), compact disk
based automated information management
system obtained through the National Institute of
Building Sciences (NIBS), 1201 L Street, NW,
Suite 400, Washington, DC 20005-4024, (202)
289-7800.

(c) View and print the DBI from the
Worldwide Web Internet site for USACE
http://www.hnd.usace.army.mil/techinfo/index.
htm.
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APPENDIX B

ACQUISITION STRATEGY FACTORS

In order to facilitate the selection of the
appropriate delivery method for a construction
project, a sound acquisition strategy must be
developed.  This appendix provides the key
factors to assess salient technical, business,
management, and other significant
considerations that will control the acquisition
method selection.  This process does not
replace any requirements for a formal acquisition
plan, but mirrors it to a smaller degree.  An
acquisition strategy should be developed with
involvement of the customer as a member of the
team.  The specific content of a project’s
acquisition strategy will vary, depending on the
nature, circumstances, and stage of the
acquisition.  The issues below are the foundation
for a request for approval to use design-build.
(Additional guidance for developing a sound
acquisition strategy is provided in Appendix A, of
the DBI.)

1. Provide information that describes the basic
characteristics of the project in terms of the
building type and size, or features of operational
requirements, estimated and programmed
construction costs, occupancy or completion
date requirements.

2. Indicate feasible acquisition alternative(s)
evaluated for the project, any related in-house
efforts and the effects of the processes relative
to design agency's current workload.  (Is design
agency experienced in "Design-Build"
procurement with personnel that have the
administrative ability to successfully execute a
"Design-Build" project?)

3. In the case of "Design-Build," indicate the
customer's ability and willingness to participate

throughout the process.  (Does the customer
agree to participate in a "Design-Build" with an
understanding of the commitments required to
assist in the development of fully defined
solicitation documentation?)

4. Indicate results of a market survey of private
industry interest and capability in participating in
a "Design-Build" project.  This could be
accomplished by a Commerce Business Daily
(CBD) announcement, or telephonic inquiry. 
The project size, known risks, project
requirements, and acquisition processes under
consideration, e.g., design-build,  should be
discussed in the announcement or inquiry.  (Are
there sufficient potential contractors in the region
with experience and willingness to compete in a
design-build project?)

5. Summarize the functional and technical
requirements of the project answering key
question such as:

a. Can the project be fully defined,
functionally and technically, with performance
specifications?

b. Are there significant conditions that
would apply to the project, such as requirements
for security of the building(s) and site(s) on Army
installation(s); the construction industry's ability
or lack of ability to provide the required security
design and construction; or requirements to
follow standard designs, definitive designs, or
recently completed designs of similar facilities?

c. Is fast-track design and construction
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planned; if so how would fast-tracking affect cost
and schedule (risks)?

d. Are there special technical aspects of
the project that would enhance or  preclude the
use of design-build, e.g., environmental issues
associated with the project site, the applicability
of requirements for an environmental
assessment or environmental impact statement
(see 40 CFR 1502), the proposed resolution of
environmental issues, or any other environment-
related requirements?

6.  For Civil Works projects, selection of design-
build will normally only be appropriate for simple
projects with a short construction period, and
where full  funding is available at

 the award of the contract.

a. Examples of buildings where design-
build is likely to be most appropriate are visitor
centers, recreational facilities and similar
buildings.

b. When a project funding is shared,
coordination to ensure commitment of the funds
(for the design-build portion of the civil works
project) is extremely important.  The  funds
necessary  for the design-build portion of the
project are required in advance of advertising
the RFP.  Guidance in this issue is available
from CECW-P; funding is critical in obtaining
approval to use design-build procedures.


